

Project Planning Phase

Date	28 September 2026
Team ID	SWTID-2026-4908
Project Name	Import Data Using Transform Maps
Maximum Marks	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story/Task	Story Points	Priority	Team Members
Sprint-1	Data Collection(Epic 1)	USN-1	Gather employee data spreadsheet files	2	High	Team Member-1
Sprint-1	Data Collection(Epic 1)	USN-2	Load spreadsheet into ServiceNow to create staging Import Set table (u_employee_test)	1	High	Team Member-2
Sprint-1	Data Preparation(Epic 2)	USN-3	Create custom target table Employee Test (u_employee_test) and define schema fields	3	High	Team Member-3
Sprint-1	Data Preparation(Epic 2)	USN-4	Build Sample Spreadsheet Import Transform Map to map source columns to target table fields	3	High	Team Member-3
Sprint-1	Data Preparation(Epic 2)	USN-5	Enable Coalesce = True on Employee ID to prevent duplicate records on re-import	3	High	Team Member-4
Sprint-1	Data Visualization (Epic 3)	USN-6	Create Employees by Location report	2	Medium	Team Member-5

Sprint-1	Data Visualization(Epic 3)	USN-7	Create Employees by Department pie chart report	2	High	Team Member-5
Sprint-1	Data Visualization(Epic 3)	USN-8	Create Employee List Report summary report	2	Medium	Team Member-5
Sprint-1	Dashboard(Epic 4)	USN-9	Configure Access Control List (ACL) Admin Overrides = True and build Employee Analytics Dashboard via PA_DASHBOARDS.FORM	5	High	Team Member-5
Sprint-1	Story(Epic 5)	USN-10	Finalize end-to-end import testing, validation of insert/update/ignore runs, and project documentation	5	High	Team Member-5

2. Project Tracker, Velocity & Burndown Chart Data

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on planned End Date)	Sprint Release Date(Actual)
Sprint-1	12	7 Days	22 Sep 2026	23 Sep 2026	12	23 Sep 2026
Sprint-2	16	7 Days	24 Sep 2026	25 Sep 2026	16	28 Sep 2026

3. Velocity Calculation

- Sprint 1 Story Points: $2 + 1 + 3 + 3 + 3 = 12$ \text{ Story Points}
- Sprint 2 Story Points: $2 + 2 + 2 + 5 + 5 = 16$ \text{ Story Points}
- Total Story Points: $12 + 16 = 28$ \text{ Story Points}

Number of Sprints: 2

$$\text{Velocity} = \frac{\text{Total Story Points Completed}}{\text{Number of Sprints}} = \frac{28}{2} = 14 \text{ Story Points Per Sprint}$$

➤ Team Average Velocity (AV) per day (based on a 6-day sprint duration):

$$\text{AV} = \frac{\text{Velocity}}{\text{Sprint Duration}} = \frac{14}{6} = 2.33 \text{ Story Points per Day}$$